2% ELLINGTON
CONNECTICUT

STATE OF CONNECTICUT - COUNTY OF TOLLAND
INCORPORATED 1786

TOWN OF ELLINGTON

55 MAIN STREET + P. 0. BOX 187
ELLINGTON, CONNECTICUT 06029-0187

TOWN of

INCORFORATED

www.ellington-ct.gov

PERMANENT BUILDING COMMITTEE
TUESDAY, JULY 7, 2009
REGULAR MEETING MINUTES

Members Present:  P. Welti-Chairman, G. Blanchette, K. Hemmway, G. Magnuson, A. Leo
Miller, P. Shupe, L. Spielman

Members Absent:  T. Adams, G. Feldman, M. Joyse

Others Present: D. Wallace, J. Gage-Ad Hoc Pinney House Committee

Call to Order

Chairman Peter Welti called the regular meeting of July 7, 2009 to order at 7:03 PM.
Citizens Forum - None

Approval of Minutes

MOVED (SHUPE) SECONDED (SPIELMAN) AND PASSED UNANIMOUSLY TO
APPROVE THE REVISED MINUTES OF JUNE 2, 20009.

Pinney House Restoration Project

Peter Welti reported on the progress of the project. An e-mail from Hugh Pearson was
distributed to all in attendance outlining the progress to date and outstanding issues (attached).

The asbestos and mold removal work has been put out to bid and eight contractors showed up for
the walk through of the property. The bids are due back on July 20. As a result of the walk thru,
an addendum to the bid was created stating that the asbestos abatement will be Phase I of the
abatement process and the mold removal will be Phase I1. The bid documents for the general
construction are 90% complete and should be ready to print and go out to bid on or about July 20
when the Hazmat bids are received. The State level sign offs have been ongoing. Approval
from Santini for the Hazmat work has been received.

Peter Welti stated that John Curtis clarified his issue with the roofing shingles. He feels that a
high end 3-tab shingle would most closely resemble the original roofing material. The bids will
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include pricing for both 3-tab and architectural shingles. He also feels that a ventilated soffit
does not fit with the original architecture, and Peter Welti feels that a decision will have to be
made on that item. Deb Wallace stated that the roof has been there for 100 years unventilated.

The Chairman told the committee that a decision on the boiler and a budget allowance for the
same needs to be made. After some discussion it was decided that the best way to go would be
to include a new boiler in the wording for the scope of the project. It was decided that a forced
hot air system would be best. The radiators can be eliminated, air conditioning could be added to
this system in the future, there is no piping to freeze or leak, and it would add to the air
circulation of the building. The Town would have a warranty and peace of mind.

Lori Spiclman asked what the goal for the use of this property is. She was told that at this time
there is no use identified for this property. The Board of Selectmen has assigned the Permanent
Building Committee to oversee the spending of the project’s funds wisely. Mr. Miller stated that
the Pinney House Committee is responsible for the funds for Phase II. Lori also asked where the
funds will come from to operate the house after the construction is completed. The Town will
have a budget line item for the maintenance costs for the property.

Bob Romejko, TRC has submitted a quote of $900 for the monitoring and testing of the Hazmat
contract.

MOVED (MAGNUSON) SECONDED (SHUPE) AND PASSED UNANIMOUSLY TO
ACCEPT THE FEE FOR SERVICES OF $900 FROM TRC FOR MONITORING AND
TESTING OF HAZMAT ABATEMENT FOR PINNEY HOUSE.

Moser Pilon Invoice for $23,592.10 representing 65% completion with $17,000 remaining in
their contract.

MOVED (SPIELMAN) SECONDED (HEMINWAY) AND PASSED UNANIMOUSLY TO
APPROVE MOSER PILON NELSON INVOICE FOR $23,592.10 FOR PAYMENT FOR
SERVICES RENDERED FOR PINNEY HOUSE PROJECT.

Invoice from Joseph Merritt for printing of Hazmat documents.

MOVED (MILLER) SECONDED (SPIELMAN) AND PASSED UNANIMOUSLY TO
APPROVE JOSEPH MERRITT INVOICE IN THE AMOUNT OF $130.80 FOR
PAYMENT FOR PINNEY HOUSE PROJECT.

Peter Welti told the members that after the bid opening on July 20 for the Hazmat contract, there
may have to be a special meeting to approve it.

Jim Gage stated his concern regarding Moser Pilon’s price for the repointing of the chimneys.
He asked if the chimneys would be rebuilt as an end resuit to the project. Peter told him that it
has since been determined that repointing was not as extensive as originally thought and may
only be needed in a few places on the south side. The chimney rebuilding will be bid as an
alternate to the project.
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Debby Wallace stated that Fred Bird has agreed to do the photography for documentation. He
will contact Peter Welti regarding this. She also asked about the time frame for the volunteer
work, and Peter Welti felt that it would be about 3-4 weeks after the Hazmat abatement
contractor is hired. He estimated between August 15 and September 15. The volunteers are
required to submit a certificate of insurance to the town.

Lori Spielman has some concerns about the workers parking on the property and not parking on
the Santini property. She feels a fence should be put up to give boundaries. Peter Welti stated

~ that the fence will be put up for the general contractor, but that he will monitor where the
asbestos contractor parks their vehicles. ‘

Adjournment

MOVED (SPIELMAN) SECONDED (HEMINWAY) AND PASSED UNANIMOUSLY TO
ADJOURN THE MEETING AT 7:58 PM. '

Respectfully submitted,

Lori Smith
Recording Secretary
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Subject : Pinney House '

Date : Fri, 10 Jul 2009 13:30:00 -0400

Linked to: Charles & Janet Walker

From : "Hugh Pearson” <hpearson@mpn-arch.com>
To 1 <peterw@kloterfarms.com>

Peter,

As we will not see you fonight {thanks for the night off) a few items to keep you up to date.

We are reviewing and finalizing details, spec etc.

We are working towards a 'ready to print and bid’ at or near the fime the bids are received for the Hazmat
work { July 20th). This is pending comments from the Santini's, State, Town, and others.

On or about the 20th, we will provide a summary of manufacturers cut sheets/product data of significant

- products in the final spec, which form the basis of design; consistent with items discussed-at the last

meeting (windows, doors, cornice trim).

We are not including the scope of work assumed to be performed by the volunteers. This will have to be
monitored closely to determine if any volunteer work might not happen and should be transferred tothe..
GC scope of work.. :
‘We are noting items to be salvaged and stored in the-building (windows, doors, chimney brick).-We include

. :salvage-of the -cornice assembly, and recommend salvage of say. 12 LF of each assembly (Eﬂ Rear & typ.

of 3 sides).

We do not. anﬂcupate adding insect screens for the new-windows."We can include them and you may or
may not choose not to put them.in. :

.do not believe there-was:any:decumentation as te the specifi cwork»reqmred to.get the bonler AP and

- ..running.:I recommend. we establish a budget allowance, inthe: speczto work from. It will be’ dlfF cultfdr

someone-to:look at it-and bid the work. .

‘e Similarly, we require the. contractor to:pressure. test the piping: and radlators and to fix the ieaks :f any:
-«There could be none; one; fifty...| recomimendiwe have the contractor-develop a unit eosttorepairs Ieaks sie e

Thanks,

Hugh D. Pearson, AlA, Partner
Moser Pilon Nelson Architects
30 Jordan Lane

Wethersfield, CT 06109
Phone: 860-563-6164 x236
Fax: 860-257-4675
www.mpn-arch.com
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